Sectt. Old No. II-27, Now No. II-15—75,000—31-1-5

Publ 12DPVII (1955) Department

~~SERIES.~~

Publ 12DPVII Memo No 5987/55-4 P/17

~~G.O. No.~~

Passed
G/
Supt

Dated

REF:C.NO. 2198/55-B.

Project Executive Office, S.K.,
Mangalore, dated 14- 8- 1955.

From
Sri. H. Narasimha,
Project Executive Officer,
South Kanara, MANGALORE.

To
The Director of Community Development, MADRAS.



Sir,

COMMUNITY PROJECT--(South Kanara) Community Projects--Concrete mixers--Supply--Request.

A large No. of R.C. Bridge works have been taken up in this project for which R.C. decking has been provided for in the estimates. ~~Many~~ Some of the bridge works have been completed upto deck level. Soon after the current monsoon is over, decking has to be started. At the last Project Advisory Committee meeting held on 25-7-1955, the Divisional Engineer (H) stated that concrete mixers are necessary if the bridge works have to be completed before April 1956. The Project Advisory Committee, has therefore, resolved to address the Government for the sanction of at least four concrete mixers (portable) for this Community Project area to facilitate speedy execution and completion of works before the end of the Project Period.

I, therefore, request that the Government may be pleased to arrange for the supply of four concrete mixers (portable type) to this Project from the Central Workshop, Madras or from any other available source.

It is seen from the list of equipment and stores for Community Development Project indented on Community Projects Administration communicated with Govt. Memo No. 283/55-1 dated 8-7-1955, that orders have been placed for the supply of two concrete mixers to this State. But it is not stated to which of the Community Projects they will be supplied.

P.T.O.

But the concrete mixers indented for appear to be heavy machines not susceptible to easy transport to interior places. Hence it is requested that portable concrete mixers may be supplied for use and return when no longer required. This may kindly be treated as urgent commence next month.

Yours Faithfully,

Project Executive Officer. 15/8

JC/15-8-55.

15/8/55

Pub (~~R.O.P.VII + Dept~~)

End'r. No. 5987 RDP VII /55-1 D. 23/8/55

Referred to the Chief Engineer, Highways for very urgent remarks as to whether he could arrange for the supply of four portable concrete mixers to the S.Kanara Branch for temporary use and return.

19.8.55 / 19.8.55

The Chief Engineer, (Highways) Madras. (W.2)

19/8/55

23/8

~~Dy.~~ (ROP)

CENTRAL DESPATCH BRANCH (W.2) Vans Ott. Post.

27/8.

8/9/55

Pub (RDP VII) Dept.

T. M. No. 5987 RDP VII/55-2 Dt. 8/9/55

To

The Chief Engineer (Highways)
Madras.

Sir,

CPSI - South Kanara Project
Area - communications -
supply of concrete rings

Ref: Govt. Endt. No. 5987/RDP VII/55
dt. 23-8-55.

Please expedite the report called for in the Govt. endt. cited.

8/9/55

BRANCH
Date 115 Despatch

D. No. 11-855 dated 8/9/55

Copy

C. to Gr.

REF.C.NO.2198/55.B.

Project Executive Office, S.K., Mangalore, dated 4-9-1955.

From
Sri H. Narasimha,
Project Executive Officer,
South Kanara, MANGALORE.

To
The Director of Community Development, MADRAS.

COMMUNITY PROJECT-(South Kanara)--Communications-concrete mixers--Supply.

REF:- This office Ref.C.No.2198/55.B dated 14-8-1955.

-:o:-

I invite kind attention to the reference cited and request early orders.

013588

2. In this connection, it is submitted that the Assistant Engineer (Community Project) Karkal has stated that either Hand operated "Baro mixers"(12 numbers) or 5 x 3½ c.ft. size small power operated units (4 numbers) will be essential and that these may be obtained from the Highways Department T and M yard Madras. The equipments may be obtained as loan returnable after May 1956.

3. As the working season has just begun, I request that the matter may kindly be treated as urgent.

H Narasimha
8/9.

PROJECT EXECUTIVE OFFICER,
MANGALORE.

UN/6-9-55.

7/9

Pub (RDP VII)

Pub (RDP VII) Ho.

No. 13588 Pub RDP VII/55-1
15.9.55

14/9/55

CENTRAL BRANCH

Endt. No. 5987 RDP VII/55-3

Pub RDP VII
15.9.55

Referred to the C.E.(H) for remarks in continuation of the South Endt. 5987/RDP VII/55-1 dt. 23.8.55.

15/9/55

"HIGHWAYS DEPARTMENT"

From
Sri. K.K.Nambiar, B.E.,
M.I.E.(Ind.), F.Inst.H.E.(Eng.),
M.I.Mun.E.(Eng.), M.Am.Soc.C.E.,
Chief Engineer (Highways),
Chepauk, Madras--5.

To

The Secretary to Government,
Public (R.D.P.)VII. Department
Madras.

ASSISTANT SECRETARY TO GOVERNMENT
18 SEP 1955
PUBLIC DEPARTMENT

LETTER No. 39567/B5/55.4 dated 16.9.55.

***

Sir,

SUB:- COMMUNITY PROJECT--Area--Communication--Supply of concrete -- Mixers.

REF: Government Post copy of Telephonic Message 5987/55 dated 8.9.55.

***

The matter is under consideration.

for CHIEF ENGINEER (HIGH

16.9.sm.

Puch (RDP VII) Dcm.

Enquiries for perusal.
(N.R.D. 15-10-55)



"HIGHWAYS DEPARTMENT"

26152

To

SRI.J.M.FREDERICK, B.E.B.E.,
M.I.E(Ind)I.S.E.,
Chief Engineer, P.W.D.,(General)
Additional Charge of the Post of
the Chief Engineer (Highways)
Chepauk, Madras.5.

The Secretary to
Government
Public (RDP VII)
Department
Madras.

****

LETTER NO. 39557-B5-55-5 Dated 7-10-55

Sir,

Sub: Community Project (South Kanara) Communication concrete mixers - Supply- Requested -

Ref: Govt.Endt.No.5987-55-1 D/ 23-8-55.
- ,, 5987-55-3 D/ 15-9-55.

With reference to the above, I have to state that there are two portable type concrete mixers of 5/3½ c.ft in Transport and Machinery Division Madras and they can be spared to the Project Executive Officer Mangalore Division on demand, on usual terms and conditions of hire, Regarding sparing of the balance two concrete mixers the Superintending Engineer (Highways) Cannanore has been referred to in the matter and his final report is still awaited. He is being specially reminded to expedite his final report.

My final reply will be sent to Government on receipt of a report from the Superintending Engineer (Highways) Cannanore.

for Chief Engineer(Highways)

R.D. M.A. 7/10

Submitted for perusal. The final report promised may be awaited till 7.11.55.

"HIGHWAYS DEPARTMENT"

From
Sri. K.K.Nambiar, B.E., M.I.E.(Ind.), F.Inst.H.E.(Eng.), M.I.Mun.E.(Eng.), M.Am.Soc., C.E.,
Chief Engineer (Highways),
Chepauk, Madras--5.

To
The Secretary to Government,
Public (RDP.VII) Department,
Madras.9.

LETTER No 39557.B5.55.HR dated 4.11.55.

S 15156

SUB:- Community Project (South Kanara)Communication - concrete mixers supply of regarding.

Ref: Govt.Endt.No.5987.55.1 dated 23.8.55.
2. -do- 5985.55.3 dated 15.9.55.
3. My letter No.39557.B5.55.5 dated 7.10.55.

- - -

In continuation of my letter cited I have to state that there are 4 concrete mixers and 15 barrow mixers in Mangalore Highways Division. The Superintending Engineer,Highways,Cannanore has reported thatthe concrete mixers will be spared to the Community Project Department, Mangalore as far as possible as and when that department requires the concrete mixers and he has also stated that one concrete mixer available in Palghat Division will also be spared to the Community Project Mangalore.

I therefore request that the Project Executive Officer, Mangalore, may be instructed to contact the Superintending Engineer, Highways, Cannanore as and when the requires the concrete mixers. The Superintending Engineer,Highways, Cannanore is being instructed to spare the plants required by the Project Executive Officer, Mangalore on hire basis on usual terms and conditions of hire, as far possible without detriment to the works of this department.

for Chief Engineer (Highways)

Copy to the Superintending Engineer,Highways, Cannanore. He is requested to spare the plant required by the Project Executive Officer, Mangalore on usual terms and condition of hire without detriment to his work.

AV/4.11.55.

Pub (RDP VII) DE

Memo. No. 5987 RDP VII/55-4 dt. 17/11/55

Sub:- South Kanara Prob. Area. Concrete mixers - Supply of - Information.

Ref: From the P.E.O, Mangalore, Ref: C. No. 2198/55-B. dt. 14.9 and Ref. C. No. 2198/55-B dt. 4.9.

The P.E.O, Mangalore is informed that the Chief Engineer (Highways), Madras has agreed to the loaning of two H concrete mixers and 15 barrow mixers available in Mangalore Highways division to the P.E.O Mangalore (on usual terms and conditions of this) without detriment to the works of the Highways dept. He is therefore requested to contact the Supdg. Engineer, Highways, Cannanore as and when he requires concrete mixers for C. P. work.

16/11/55.

16.11.55

17/11/55

To

The P.E.O, Mangalore.

Copy to the C.E.(H), Madras.

CENTRAL REGISTRY BRANCH
Dated
Note: Please see the letter from the C.E.(H) at pg cg in continuation of this letter at pg cg. For the circumstance

PTO

ated Therein, The PEO may be asked to
ntact The Supdg. Engr., Highways, Cannanore
his requirements of concrete mixes. The
ext order overleaf is submitted for approval.

17/11/55

1st/11/55

16-11-55

[Issued as Memo NO 5987 RDPVU/55-4 dt 17/11/55]